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04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

Tower anchorage:
The following work was done on the ESW welds today:
- The crack at the top of the ESW weld 'N' was excavated by carbon arc gouging and grinding. MT was
continually performed at various depths of the excavation.
- I gave approval on the request for weld repair of the excavation at the top of ESW weld 'N' and the UT
reject excavation near the top of weld 'E'.
- On weld 'R', the repair of the crack excavation was welded with 7018, and then ground smooth.
- On weld 'S', near the end of the shift, they were setting up to start welding the repair of the crack
excavation.
- On welds 'B', 'C', 'L', and 'M'', the final VT and MT was done on the top of the weld repair area and the
upper 300mm of the ESW weld.
- On weld 'E', the UT reject that was excavated yesterday was welded with 7018.

Other work around the Tower anchorage:
- The bevel previously cut along the top of shear plate cE was accepted by QC and QA.
- They were setting up to cut the bevel along the top of shear plate cW. I reminded QA inspector Danny
Reyes that the final UT of the top 300mm of the ESW welds on this plate has not yet been done by either
QC or QA. He mentioned that they plan to UT them tomorrow morning.
.

Bid Item: 053 T-L01-SPD.05304-0120F4 Tower Lift 01 Shear Plates and Diaphrams

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JEFFERY STONEIronworker 8.00 2.00 0.00 10.00

APP Alex BlancoIronworker 8.00 2.00 0.00 10.00

APP DEVAN MURPHYIronworker 8.00 2.00 0.00 10.00

APP JEREMY DOLMANIronworker 8.00 2.00 0.00 10.00

APP JEFFERY SOUZAIronworker 8.00 2.00 0.00 10.00

FOR RORY HOGANIronworker 8.00 2.00 0.00 10.00

JNM RICHARD GARCIAIronworker 8.00 2.00 0.00 10.00
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